

Process and Schedule



Milestone	Schedule
Community Workshop #1	May 2014
Public Review Draft Housing Element	June 2014
Community Workshop #2	July 2014 (tentative)
Planning Commission/City Council Study Session	August 2014
Submit to HCD	August 2014
Public Hearing Draft Housing Element	October 2014
Environmental Review	October-November 2014
City Council Adoption Hearing	December 2014